

Monthly Candidate and Task Allocation

February 2026 | AI Predictive Maintenance and Anomaly Detection (Pilot Phase)

Document Type: Work Allocation Plan (1-Month)

Version: 1.0

Prepared Date: 01 Feb 2026

1. Purpose and Scope

This document outlines a one-month (Phase 1 pilot) plan for allocating candidates and tasks for the AI Predictive Maintenance and Anomaly Detection project. It provides weekly responsibilities per candidate and a detailed month-one task list with owners, dates, dependencies, and current status.

Assumptions

- Pilot duration is four weeks in February 2026 (starting 02 Feb 2026).
- Tasks and roles are adjustable based on site readiness, data access approvals, and stakeholder availability.
- This plan focuses on minimum viable capability for pilot go-live and hypercare.

2. Candidate Weekly Allocation

Weekly allocation by candidate, including key deliverables.

A. Perera - Project Manager

- **Week 1:** Kickoff + plan; RAID log; stakeholder alignment
- **Week 2:** Sprint planning; tracking; vendor/IT coordination
- **Week 3:** UAT planning; change mgmt; readiness review
- **Week 4:** Pilot go-live coordination; retrospective; next-phase plan
- **Key deliverables:** Project plan, RAID log, weekly status, go-live checklist

S. Fernando - Business Analyst

- **Week 1:** Requirements workshops; As-Is/To-Be; BRD draft
- **Week 2:** Finalize BRD; user stories; acceptance criteria
- **Week 3:** UAT scripts; SOP updates; training material
- **Week 4:** Sign-off support; hypercare intake; lessons learned
- **Key deliverables:** BRD, user stories, UAT scripts, training/SOP

N. Silva - Data Engineer

- **Week 1:** Data source access; profiling; ingestion design
- **Week 2:** Build ingestion (historians/CMMS); data quality checks
- **Week 3:** Feature pipeline; labeling dataset prep; backfills
- **Week 4:** Stabilize pipelines; monitoring; handover/runbook
- **Key deliverables:** Ingestion pipelines, curated datasets, data quality reports

K. Jayasinghe - ML Engineer

- **Week 1:** Baseline models; eval framework; feature set v1
- **Week 2:** Train anomaly detection; thresholding; explainability v1

- **Week 3:** Integrate inference; offline/online validation; tuning
- **Week 4:** Pilot model package; performance report; retrain plan
- **Key deliverables:** Model artifacts, evaluation report, thresholds, explainability summary

R. Kumari - MLOps Engineer

- **Week 1:** MLOps architecture; model registry; CI/CD setup
- **Week 2:** Deploy dev env; experiment tracking; secrets management
- **Week 3:** Deploy staging; monitoring (drift/metrics); rollback plan
- **Week 4:** Prod deployment support; alerting; SRE handover
- **Key deliverables:** CI/CD, model registry, deployment scripts, monitoring dashboards

T. Gunasekara - Backend Engineer

- **Week 1:** API design: data services; auth scaffolding
- **Week 2:** Implement alert APIs; CMMS integration stub
- **Week 3:** Notification integration; audit logs; hardening
- **Week 4:** Bug fixes; performance; documentation
- **Key deliverables:** APIs, integrations, auth, audit logging

M. Wijesuriya - UI/UX Designer

- **Week 1:** Dashboard wireframes; user flows; design system
- **Week 2:** High-fidelity screens; usability review
- **Week 3:** Handoff + iterations; support dashboard build
- **Week 4:** UI polish; user training visuals
- **Key deliverables:** Designs, prototypes, UI assets, handoff specs

D. Ekanayake - QA Engineer

- **Week 1:** Test plan; test cases; environment readiness
- **Week 2:** API/UI testing; data pipeline validations
- **Week 3:** Regression; performance smoke; UAT support
- **Week 4:** Go-live checklist; post-go-live verification
- **Key deliverables:** Test plan, test reports, defect log, sign-off evidence

3. Month 1 Task List (Detailed)

The following tasks are planned for the month. Each task is listed as a line item (no tabular formatting) and grouped by week.

Total estimated effort (all tasks): 308 hours.

Week 1 (02-08 Feb 2026)

- 1 **T-001** - Kickoff workshop & stakeholder interviews
Owner: A. Perera | Dates: 02 Feb 2026 to 04 Feb 2026 | Effort: 12h | Status: Not Started
- 2 **T-002** - Draft BRD + scope
Owner: S. Fernando | Dates: 02 Feb 2026 to 09 Feb 2026 | Effort: 28h | Status: In Progress | Depends on: T-001
- 3 **T-003** - SCADA/Historian connectivity confirmed
Owner: N. Silva | Dates: 03 Feb 2026 to 07 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-001
- 4 **T-008** - Dashboard wireframes + prototype
Owner: M. Wijesuriya | Dates: 04 Feb 2026 to 11 Feb 2026 | Effort: 26h | Status: Not Started | Depends on: T-002
- 5 **T-004** - CMMS data extract/API access
Owner: N. Silva | Dates: 05 Feb 2026 to 10 Feb 2026 | Effort: 20h | Status: Not Started | Depends on: T-001
- 6 **T-005** - Baseline anomaly detection model (offline)
Owner: K. Jayasinghe | Dates: 06 Feb 2026 to 14 Feb 2026 | Effort: 32h | Status: Not Started | Depends on: T-003
- 7 **T-006** - API scaffolding + auth
Owner: T. Gunasekara | Dates: 06 Feb 2026 to 13 Feb 2026 | Effort: 30h | Status: Not Started
- 8 **T-007** - CI/CD + model registry setup
Owner: R. Kumari | Dates: 06 Feb 2026 to 12 Feb 2026 | Effort: 26h | Status: Not Started

Week 2 (09-15 Feb 2026)

- 1 **T-009** - Test plan + test cases
Owner: D. Ekanayake | Dates: 10 Feb 2026 to 16 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-002,T-006
- 2 **T-010** - CMMS work order integration
Owner: T. Gunasekara | Dates: 14 Feb 2026 to 22 Feb 2026 | Effort: 28h | Status: Not Started | Depends on: T-006,T-004
- 3 **T-011** - Threshold tuning + explainability summary
Owner: K. Jayasinghe | Dates: 15 Feb 2026 to 22 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-005

Week 3 (16-22 Feb 2026)

No tasks scheduled.

Week 4 (23-28 Feb 2026)

- 1 **T-012** - UAT execution + sign-off
Owner: S. Fernando | Dates: 23 Feb 2026 to 27 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-010,T-011

2 **T-013** - Pilot go-live + hypercare

Owner: A. Perera | Dates: 27 Feb 2026 to 28 Feb 2026 | Effort: 10h | Status: Not Started | Depends on: T-012

4. Governance and Reporting

- **Daily** 15-min stand-up (pilot team).
- **Weekly** steering check-in (stakeholders + PM).
- RAID log maintained by PM; decisions and changes tracked with versioned notes.
- Definition of Done (pilot): stable data pipelines, deployed model with monitoring, alerts surfaced via API/UI, UAT sign-off, and go-live + hypercare completed.

5. Approvals

Project Sponsor: _____ Date: _____
Project Manager: _____ Date: _____
Business Owner: _____ Date: _____