

Monthly Candidate and Task Allocation

February 2026 | AI Predictive Maintenance and Anomaly Detection (Pilot Phase)

Document Type: Work Allocation Plan (1-Month)

Version: 2.0

Prepared Date: 05 Feb 2026

1. Purpose and Scope

This document outlines a one-month (Phase 1 pilot) plan for allocating candidates and tasks for the AI Predictive Maintenance and Anomaly Detection project. It provides weekly responsibilities per candidate and a detailed month-one task list with owners, dates, dependencies, and current status.

Assumptions

- Pilot duration is four weeks in February 2026 (starting 02 Feb 2026).
- Tasks and roles are adjustable based on site readiness, data access approvals, and stakeholder availability.
- This plan focuses on minimum viable capability for pilot go-live and hypercare.

2. Candidate Weekly Allocation

Weekly allocation by candidate, including key deliverables.

A. Perera - Project Manager

- Week 1: Kickoff + plan; RAID log; stakeholder alignment
- Week 2: Sprint planning; tracking; vendor/IT coordination
- Week 3: UAT planning; change mgmt; readiness review
- Week 4: Pilot go-live coordination; retrospective; next-phase plan
- Key deliverables: Project plan, RAID log, weekly status, go-live checklist

S. Fernando - Business Analyst

- Week 1: Requirements workshops; As-Is/To-Be; BRD draft
- Week 2: Finalize BRD; user stories; acceptance criteria
- Week 3: UAT scripts; SOP updates; training material
- Week 4: Sign-off support; hypercare intake; lessons learned
- Key deliverables: BRD, user stories, UAT scripts, training/SOP

N. Silva - Data Engineer

- Week 1: Data source access; profiling; ingestion design
- Week 2: Build ingestion (historians/CMMS); data quality checks
- Week 3: Feature pipeline; labeling dataset prep; backfills
- Week 4: Stabilize pipelines; monitoring; handover/runbook
- Key deliverables: Ingestion pipelines, curated datasets, data quality reports

K. Jayasinghe - ML Engineer

- Week 1: Baseline models; eval framework; feature set v1
- Week 2: Train anomaly detection; thresholding; explainability v1
- Week 3: Integrate inference; offline/online validation; tuning
- Week 4: Pilot model package; performance report; retrain plan
- Key deliverables: Model artifacts, evaluation report, thresholds, explainability summary

R. Kumari - MLOps Engineer

- Week 1: MLOps architecture; model registry; CI/CD setup
- Week 2: Deploy dev env; experiment tracking; secrets management
- Week 3: Deploy staging; monitoring (drift/metrics); rollback plan
- Week 4: Prod deployment support; alerting; SRE handover
- Key deliverables: CI/CD, model registry, deployment scripts, monitoring dashboards

T. Gunasekara - Backend Engineer

- Week 1: API design: data services; auth scaffolding
- Week 2: Implement alert APIs; CMMS integration stub
- Week 3: Notification integration; audit logs; hardening
- Week 4: Bug fixes; performance; documentation
- Key deliverables: APIs, integrations, auth, audit logging

M. Wijesuriya - UI/UX Designer

- Week 1: Dashboard wireframes; user flows; design system
- Week 2: High-fidelity screens; usability review
- Week 3: Handoff + iterations; support dashboard build
- Week 4: UI polish; user training visuals
- Key deliverables: Designs, prototypes, UI assets, handoff specs

D. Ekanayake - QA Engineer

- Week 1: Test plan; test cases; environment readiness
- Week 2: API/UI testing; data pipeline validations
- Week 3: Regression; performance smoke; UAT support
- Week 4: Go-live checklist; post-go-live verification
- Key deliverables: Test plan, test reports, defect log, sign-off evidence

3. Month 1 Task List (Detailed)

The following tasks are planned for the month. Each task is listed as a line item (no tabular formatting) and grouped by week.

Total estimated effort (all tasks): 344 hours.

Week 1 (02-08 Feb 2026)

1 T-001 - Kickoff workshop & stakeholder interviews

Owner: A. Perera | Dates: 02 Feb 2026 to 04 Feb 2026 | Effort: 12h | Status: Not Started

2 T-002 - Draft BRD + scope

Owner: S. Fernando | Dates: 02 Feb 2026 to 09 Feb 2026 | Effort: 28h | Status: In Progress | Depends on: T-001

3 T-003 - SCADA/Historian connectivity confirmed

Owner: N. Silva | Dates: 03 Feb 2026 to 07 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-001

4 T-008 - Dashboard wireframes + prototype

Owner: M. Wijesuriya | Dates: 04 Feb 2026 to 11 Feb 2026 | Effort: 26h | Status: Not Started | Depends on: T-002

5 T-004 - CMMS data extract/API access

Owner: N. Silva | Dates: 05 Feb 2026 to 10 Feb 2026 | Effort: 20h | Status: Not Started | Depends on: T-001

6 T-005 - Baseline anomaly detection model (offline)

Owner: K. Jayasinghe | Dates: 06 Feb 2026 to 14 Feb 2026 | Effort: 32h | Status: Not Started | Depends on: T-003

7 T-006 - API scaffolding + auth

Owner: T. Gunasekara | Dates: 06 Feb 2026 to 13 Feb 2026 | Effort: 30h | Status: Not Started

8 T-007 - CI/CD + model registry setup

Owner: R. Kumari | Dates: 06 Feb 2026 to 12 Feb 2026 | Effort: 26h | Status: Not Started

Week 2 (09-15 Feb 2026)

1 T-009 - Test plan + test cases

Owner: D. Ekanayake | Dates: 10 Feb 2026 to 16 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-002, T-006

2 T-010 - CMMS work order integration

Owner: T. Gunasekara | Dates: 14 Feb 2026 to 22 Feb 2026 | Effort: 28h | Status: Not Started | Depends on: T-006, T-004

3 T-011 - Threshold tuning + explainability summary

Owner: K. Jayasinghe | Dates: 15 Feb 2026 to 22 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-005

Week 3 (16-22 Feb 2026)

1 T-014 - Data pipeline stabilization + monitoring

Owner: N. Silva | Dates: 16 Feb 2026 to 20 Feb 2026 | Effort: 16h | Status: Not Started | Depends on: T-003, T-004

2 T-015 - Integration testing (API + model + UI)

Owner: D. Ekanayake | Dates: 18 Feb 2026 to 22 Feb 2026 | Effort: 20h | Status: Not Started | Depends on: T-006, T-005, T-008

Week 4 (23-28 Feb 2026)

1 T-012 - UAT execution + sign-off

Owner: S. Fernando | Dates: 23 Feb 2026 to 27 Feb 2026 | Effort: 24h | Status: Not Started | Depends on: T-010, T-011

2 T-013 - Pilot go-live + hypercare

Owner: A. Perera | Dates: 27 Feb 2026 to 28 Feb 2026 | Effort: 10h | Status: Not Started | Depends on: T-012

4. Governance and Reporting

- Daily 15-min stand-up (pilot team).
- Weekly steering check-in (stakeholders + PM).
- RAID log maintained by PM; decisions and changes tracked with versioned notes.
- Definition of Done (pilot): stable data pipelines, deployed model with monitoring, alerts surfaced via API/UI, UAT sign-off, and go-live + hypercare completed.

5. Approvals

Project Sponsor: _____ Date: _____

Project Manager: _____ Date: _____

Business Owner: _____ Date: _____

6. Version Notes (v2.0)

- Updated document version to 2.0 and refreshed prepared date.
- Added Week 3 tasks (T-014, T-015) in the Month 1 Task List.